Abstract At the early construction project stage, the most important task is to estimate planned construction costs analyzed with detailed information. Therefore, in this study, Apartment Housing Projects at the Early Stage of Civil Construction Cost of the reasonable and accurate predictions of the Regression analysis to 170 of actual Construction Cost, and dependent variable regression to Civil Construction Cost, location based national land area based on a combination of private land, union land, public land to the use of predictive models by various analyses of the ease and accuracy. As a result, Civil Construction Cost of Apartment Housing Projects by the regression formula for the error rate estimates in national land predictive model 15.59%, private land predictive model 17.53%, union land predictive model 21.86%, public land predictive model 13.08%.
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